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GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 7 
PUBLIC BUILDINGS SERVICE 

TO LEASE NO. GS-05B-18394 
LEASE AMENDMENT 

ADDRESS OF PREMISES: PON Number: PS 8f!l5004Jt 
BMO (M&I) Plaza f.$ OOj6tZJ5
135 Pennsylvania Street 
19

th 
-22

nd 
Floors 

Indianapolis, IN 46202-2400. 

THIS AMENDMENT is made and entered into between CIP 2014/HC North Penn Owner, LLC 
whose address is: 875 N. Michigan Ave 

Suite 4100 
Chicago, IL 60611-1910 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the above lease. 

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, cov~nant and sigree that the said Lease is amendeo, effective upon Government Execution as follows: 

Lease Amendment No. 7 is hereby issued to give Notice to Proceed for the following work: 

Work Proposal Date Amount 
19th Floor Wall Construction 3/10/2016 -
21st Floor Construction 4/14/2016 
Data and power wiring for new & existing 
furniture 4/19/2016 
Total NTP Amount $110,145.76 

The amount of $110,145.76 includes, but is not limited to, all materials, labor, overhead, profit, applicable sales tax, permitted, and 
any AJE fees. Upon completion and acceptance of the work by the Government and receipt of a proper invoice from the lessor, the 
Government shall pay the Lessor a one-time lump sum payment in the amount of $110,146.76. Any amount of the amount 
$110,146.76 must be approved by the Government Contracting Officerin writing. 

This Lease Amendment contains 14 pages. 

All other terms and conditions of the lease shall remain in force and effect. 
IN WITNESS WHEREOF. the parties subscribed their names as of the below date. 

FOR THE L FOR THE 

Signature: ___ __ _ 
Name: 
Title: 

Signarure
Name: 
Title: 1:easeContractlng Officer 

Entity Name: ...:;.:,'-'--=~~'-=---L:>~.,_._........,,._.,__,"-""-~ - L'-'­
Date: g!~~ Publk; Bu-=tf r¾> Tfb1v 

WITNESSED FOR THE LESSOR BY: 

Signature: 
Name: 
Title: 

Date: i/11 I tb 

Lease Amendment Form 12/12 

(b) (6) (b) (6)

(b) (6)

(b) (4)

(b) (6)



Lease Amendment No.5 - GS-058-17325 PAGE 2 of 2 

Please following the instructions below when submitting invoices for payment 

1. GSA procedures require invoice(s) to contain a Pegasys Document Number (PON). The PON for this 
transaction is: PS99586421. Please ensure this number is included on ALL invoice(s} submitted to the finance center 
listed below. 'P50035Zi6

2. If another entity other than the Lessor submits the invoice(s), please include the name and address of the entity 
and not your company's information. The vendor's name and address must match the name and address of the 
payee of the lease document. 

3. Please submit invoices electronically to www.finance.gsa.gov. Vendors or Lessor's unable to submit invoices 
electronically can submit directly to the Greater Southwest Finance Center wittl a copy sent to the Lease Contracting 
Officer. The invoice(s) should be mailed to the following address: 

GSA, Greater Southwest Finance Center (7BCP} 

P.O. Box 17181 

Fort Worth, Texas 76102 

----------- - -END OF DOCUMENT--- --- ------

INtTIAL & 
GOV'T 

Lease Amendment Form 12/12 

(b) (6)
(b) (6)

(b) (6)
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From: CIP 2014/HC North Penn Owner, LLC 
875 N. Miehlgian Avenue, Suite 4100 

To: 

Chicago. IL 60611 

c:/o Tl1e Hearn Company 
135 IV Pennsylvania Street, Suite 780 
Indianapolis. IN 46240 

Technology Services Organization, 
USMC (United States Marine Corps) Department of Defense 
GS-058-18394 
Change Order #47REV1SED 

OC!Scrlption I Tl (recommended) 
I TOTAL COST 

Cost to build wall between room 1915 file room and 1916 storaae s 
Outer wall in storaQe 191610 be removed 
Ceilin0 arid work 
Move door from 1916 to 1915 new!v built wan 
Move l!oht switch from 191610 1915 

Replace VCT will\ Carpet Tiles 10 match as best to current 

Add two /2) electrical outlets in 1915 
Add ohone and data boxes in 1915 

·ouote from vendor is attached 

All work !o be comoleled durino normal business hours 

Hard Construction Costs Subtotal $ 
Construction OH&P $ 

Lessor OH&P $ 
Total $ 

 
"S 
0 
~ 

g 
(/) 

..:23 
..... 
£ 

Date: 03110,'2016 

Notes 

. •• J. ·s;.-.... ._,'!"'.· ... ' ;.. ·, .• • J .. ·--- ·--;1" •'" ~--.·· 

Hard Construction Costs Subtotal Shell 
Construction Management Of-l&P 
CessorOH&P 
Total 

(b) 
(6)

(b) (6)

(b) (4)

(b) (4)



Date: 3/10/2016 
Client: Nicole Langdon 

Colliers 
Address: 135 N Pennsylvania 

Suite#780 

General Conditions 

Supervision 
Final Clean 

Demolition 

Demolition of existing walls 
demo frame and door for re-install 
Dumpster 

Rough/Finish Carpentry 

No work at this time 

Door/Windows 
Relocate existing timely frame and door from 

existing location to new wall. 

Drywall, Framing1 and Carpentry 

Frame new wall 
Drywall repair where demo has occurred 

Acoustical Ceilings 
Cut ceiling tile as needed for new wall and 
install new ceiling tile where demo occurred. 

Wall Finishes 

Prime and paint walls 
to match existing 

Floor Coverings 

Carpet tile Bigelow: Seoul CT226 

Floor prep allowance 

Compass Construction Group. 
55 Monument Circle St. #450 

Indianapolis, IN 46204 
Phone: 317.573.4600 

Fax: 317.899.9348 

Project Name: 
19th floor USMC 
Project Manager: 
Scott Moreland 

Quantity Unit 

1 lot 
1 lot 

29 linft 
1 lot 
1 lot 

1 tot 

14 linft 
1 lot 

1 lot 
1 lot 

80 yrds 

1 lot 

400 
250 

- cost 

(b) (4)

(b) (6)
(b) (6)



Transition strips 
Johnsonite 4" vinyl cove base 

Electrical 

Lot cost of demolition 
Fire Horn/strobe device wired to exlsting 

circuits 
Single pole switch 
Existing duplex receptacles to be relocated 

New standard duplex receptacles 
Phone / Data boxes with pull wire to above 

ceiling 

Specialty 

Alternates 

Exclusions 
Anytning not usted anove 

Notes 
Work is figured to be completed during normal 

business hours (except noisy items) 
No wage requirements are included 

8 linft 
120 linft 

1 
1 lot 

1 lot 
2 tot 
2 tot 
2 lot 

Sub-Total 

OH&P: 
Total Cost: 

GRAND TOTA 

(b) (4)

(b) (6)
(b) (6)

(b) (4)



(b) (7)(F)

(b) (6) (b) 
(6)
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From: CIP 2014/HC North Penn Owner, LLC 
875 N. Michigian Avenue, Suite 4100 
Chicago, IL 60611 

clo The Heam Company 
135 N Pennsylvania Street, Suite 780 
Indianapolis. IN 46240 

Technology Services Organization, 
USMC (United States Marine Corps) Department of 
Defense 

To: GS-05B-18394 
Change Order #48 (revised) 

Description 

Description: 
Cost to build wall and divide room 2118 
Add 3 doors indicated on attached map provided by R. Garcia 
Adjustments to ceilin,1 tile. HVAC diffusers/ carpel/ base/ paint all walls 

•auole from vendor is attached 

All work to be completed during nomial business hours 

1 HID Thin Line Card Reader (Interior wall mount) 
1 Electric Strike 

Monthly Monitorlna is to be contracted directly between vendor and tenant 

Hard Construction Costs Subtotal 
Construction OH&P 

LessorOH&P 

s 

s 

$ 
$ 
$ 

Total $ 

 
 

~ 
.:3 
~ :.s 

Date: 04/1412016 

Tl (recommended) Notes 
TOTAL COST 

.·t .. _,.,.._ • I., •• .,..,:. :.-1...-1~. ~. ·-: ")'· 

price includes tax 

Hard Construction Costs Subtotal Shell 
Copstruction Management OH&P (Compass Construction) 
rtessor OH&P 
Total 

(b) 
(6)

(b) (6)

(b) (4)



\JCAlf'.lf:D F.ll:C'l'AONIC StCUAITV 

Department of Defense 

135 N. Pennsylvania Street 
21st Floor 
Indianapolis, IN 

Phone 
Email 

Qty Description 

1 HID Thin Line Card Reader (Interior Wall Mount) 

1 Electric Strike 

Incl. Wire and Labor 

Notes for customer: 
1. Quote is based on adding onto the existing Sonitrol Access Control System. 
2. Quote includes adding a card reader and electric strike to the new single door that 
will be added on the 21st floor. This door leads from the common hall into 1he sulte. 

Date Feb 9, 2016 

Whitney Turso 

317-261-2600 
wturso@Sonitrollndy.com 

Subtotal:  

Tax: 

C Total:  j 
Additional Monthly 

Monitoring mo. 

\nit.: Less Govt.

= QUOTEVAUD FOR 30 DAYS [ 
- ··- - - -- ~-- --- - - ·- - _) 

(b) (4)

(b) (6)
(b) (6)



Date: 
Client Nicole Langdon 

Colliers 
Address: 135 N Pennsylvania 

Suite#780 

General Conditions 

Supervision 
General Clean Up 
Final Clean 

Demolition 

demo opening for new door location 
demo wing wall with in the space 

Rough/Finish Carpentry 

No work at this time 

Door/Windows 
New solid core door to match existing 
Timely metal frame to match existing 
Door hardware to match existing 
Labor to install door and frame 
New 3'6" door to match all finishes 

1/13/2016 

Drywall, Framing, and Carpentry 

Frame new wall 
touch up existing walls where demo has occur 

this will be installed 3" back from outside corner 

Acoustical Ceilings 

adjust existing tile to work with new wall layout 

Wall Finishes 

Prime and paint walls 
to match existing 

Compass Construction Group 
55 Monument Circle St. #450 

Indianapolis, IN 46204 
Phone: 317.573.4600 

Fax: 317.899.9348 

Project Name: 

21st floor USMC 
Project Manager: 
Scott Moreland 

Quantity Unit 

·t lot 
1 lot 
1 lot 

1 lot 

1 lot 
1 lot 
1 lot 
1 lot 
2 lot 

28 linft 
1 lot 

1 lot 

1250 sqft 
·1 tot 

-cost 

\nit: Les ovL

(b) (4)

(b) (6)
(b) (6)



Floor Coverings 

New 4" vinyl cove base 
patch carpet at door location (owner provided 
Material) 

Electrical 

Relocate 2-gang switch for corridor 
Add Exit lights 
Install three way switch to single pole switch 

in conference room 
Wire two light fixtures to switch 
Change three way switch to single pole switch 

in conference room 
Add customer provided 2x4 fixture in conference 

Specialty 

Alternates 

Exclusions 
Anytnmg not llstea above 

Notes 

Work is figured to be completed during normal 
business hours (except noisy items) 

No wage requirements are included 

120 linft 
2 lot 

2 lot 

1 lot 
2 lot 
1 lot 

1 lot 

Sub-Total 

OH&P: 
Total Cost: 

\nit.: Lessor ]Gov

(b) (4)

(b) (6) (b) (6)



. ------- -------.. ·- ----- -

!.-:·.·.;. 

(b) (7)(F)

(b) (6) (b) (6)



I 
I 

From: CIP 2014/HC North Penn Owner, LLC 
875 N. Michigian Avenue, Suite 4100 
Chicago, IL 60611 

clo The Heam Company 
135N Pennsylvania Street, Suite 780 
Indianapolis, IN 46240 

Technology Services Organization, 
USMC (United States Marine Corps) Department of 
Defense 

ro: GS-05B-18394 
Change Order #48 (revised) 

DUN's # 

I Descrlotlon I Tl rrecommendedJ I Notes 
I TOTAL COST 

Furniture Reconfiouration Proiect 

Description ofWorK: 
Cost for electrical/ telecommunications/ data 

on 19th floor - 15 workinc:i davs anlicioated start-finish 

Electrical $  
Telecommunicatlons/Data $  

Cost for electrical/ telecommunicaUonS/ data 

on 21st floor: southwest auadrant - 8 working days start-linlsh 

Electrical $  
Telecommunications/Data $  

One (1) oarkfnq soace for contractor (  s  

•auotes from contractor are attached 

All work to be comoleted durin9 normal business hours: no overtime included 
USMC to crovlde temo badaes for contractors 

Hard Construction Costs Subtotal $ Hard Construction Costs Subtotal Shell 
Construction OH&P $ Construction Management OH&P (Compass Construction) 

Lessor OH&P $ :i:-essor OH&P 
Total $ Total 

Date: 04/19/2016 

···--

~ 
(!) 
-ii 

I 
~ 
.5 

(b) (6)

(b) 
(6)

(b) (4)

(b) (4)

(b) (4)



7768 Zionsville Road, Suite #150 
Indianapolis, IN 46268 

317-713-7777 

Electrical Contracting A. Validation/Commissioning,;,. Technical Writing 

SCOPE: 

135 North Pennsylvania 
USMC - Furniture 

0 All work 100% WBE for divisions 26, 27, and 28 

April 19, 2016 

°ಪ� CREW proposes to furnish, labor, material, tools and equipment to complete the scope of work outlined in the bid 
documents 

19th Floor: 

• Disconnect existing furniture 
°ಪ� Connect new furniture utillzlng existing circuits and adding new as required to provide no more than (4) cubicles per 

circuit 
• Remove and coll up (85) Category 6 Triplex furniture outlets 
• Provide, install, terminate and test (3) Categol'{ 6 CMP rated cables to (28) new/additional cubicle locations 
• Provide, Install, terminate and test new category 6 cabling to furniture locations where e,dsting cabling cannot be re-

' used 
• Re-Install, terminate and test approximately (85) Category 6 triplex sets of cable 
• Provide and Install new Category 6 patch panels for the (28) new cubicle locations 
• Provide Category 6 printed test results and uas built'' documentation upon completion 
• Provide (1) Category 6 patch cord for each end of new Category 6 cables 

21st Floor: 

0 Disconnect existing furniture 
• Connect new furniture utilillng existing circuits and adding new as required to provide no more than {4) cubicles per 

circuit 
o Remove and coil up (27) Category 6 Triplex furniture outlets 
• Provide, install, terminate and test {3} Category 6 CMP rated cables to (28) new/additional cubicle locations 
0 Provide, install, terminate and test new Category 6 cabling to furniture locations where existing cabling cannot be re-

used 
• Re-Install, terminate and test approximately (29) Category 6 triplex sets of cable 
• Provide and Install new Category 6 patch panels for (13) new cubicle and (2) wall outlet locations 
• Provide Category 6 printed test results and "as built" documentation upon completion 
• Provide (1) Category 6 patch cord for e.u;h end of new Category 6 cables 
• Existing patch panels and patch cords wlll be re-used 

ExCLUS!ONS: 

• Ali work to be completed during normal working hours; no shift work or overtime has been included 
(1) parking spot to be provided to CREW 

A Certified Woman's Buslness Enterprise A www.crewcorp.corri A FAX: 317-713-7701 

(b) (6)

(b) (6)



7768 Zionsville Road, Suite #150 
Indianapolis, IN 46268 

317-713-7777 

Electrical Contracting A Validation/Commissioning A Technical Writing 

PRICING: 

19th Floor Electrlcal .......................................................................................................................................

19th Floor Tele/Data ........................................ ~ ...........................................................................................

21st Floor Electrical .......................................................................................................................................

21." Floor Tele/Data ............................... _. ......................................................................................................

Michael Lafever 
Vice President of Electrical Services 
The CREW Corporation 
Electrical Contracting, Validation/Commissioning and Technical Writing 

7768 Zionsville Road Suite #150 
Indianapolis, IN 46268 
Office: 317-713-77n 
Cell: 317-670·4814 
mlafever@crewcorp.com 

lnit.: Les 

A Certified Woman's Business Enterprlse A ~ww.crewcorp.corn A FAX: 317-713-7701 
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